


Deductive Change Order
4 Mountain Cottage Affordables

Description	Quantity	Unit	Unit Cost	Total Cost
Lot 199, Fees Paid	-1	LS	9,528.26	-9,528.26
Lot 200, Fees Paid	-1	LS	9,528.26	-9,528.26
Lot 222, Fees Paid	-1	LS	9,438.26	-9,438.26
Lot 223, Fees Paid	-1	LS	9,438.26	-9,438.26

Subtotal Cost of Site Impact	-37,933.04
Fee @ 12%	-4,551.96
Total credit, this change order request	-42,485.00

Previously approved change orders	0.00
Original Contract Amount (4 houses @ 229,865)	919,460.00
Revised Contract Amount	876,975.00

Submitted By:  Date: January 28, 2009

Approved by:  Date: 1-28-09